EXTENSION OF TIME

Name of the Work:	Construction of Culverts in 2nd Main Road at Ravindranagara in W. NO-13 SSD.
Job No:	013-11-000081
Work order No:	368/12-13 D: 22-02-2013
BR No:	408/13-14 D: 30-9-2013

Since the penalty has already been levied on the contractor, the issue of E.O.T may please be deemed as considered at the appropriate level by the then officers.

28/5

Executive Engineer
Dasarahalli Division, Dasarahalli Zone
Bruhat Bengaluru Mahanagara Palike